COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/24/2014

ESTIMATE SUMMARY 14:39:50
CONTID: C19266 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 19266-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 40 WORK DAYS
34A/34C/36B JCT SIGNAL UPGRADE PERCENT TIME: 2250 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: FSA0341-076
34A/34C/36B JCT SIGNAL UPGRADE
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 01/14/2014 DATE TIME STARTED 05/13/2013
4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/07/2013 DATE WORK BEGAN
DATE AWARDED 03/18/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/03/2013 DATE ACCEPTED
BOULDER C080301 DATE NOTICE TO PROCEED 05/13/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 455429.05 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 369,375.79  NON-PARTICIPATING 160,312.10 11,660.84
PERCENT COMPLETE: 35.20% TOTAL EARNINGS 160,312.10 11,660.84
FUNDS AVAILABLE: $ 295116.95 STOCKPILED MATERIALS 110,185.88 -636.00
GROSS EARNINGS 270,497.98 11,024.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,385.46 .349.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 266,112.52 10,675.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 266,112.52 10,675.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,675.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19266-BID ESTIMATE RUN 01/24/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0005 14:39:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *Removal of Sidewalk 190.000 2.000
SY 0.000 0.00
11.80000 2.000 23.60
0010 202-00201 *Removal of Curb 250.000 0.000
LF 0.000 0.00
4.72000 0.000 0.00
0015 202-00206 *Removal of Concrete Curb Ramp 85.000 0.000
SY 0.000 0.00
11.80000 0.000 0.00
0020 202-00210 *Removal of Concrete Pavement 9.000 0.000
SY 0.000 0.00
23.60000 0.000 0.00
0025 202-00220 *Removal of Asphalt Mat 19.000 0.000
SY 0.000 0.00
23.60000 0.000 0.00
0030 202-00250 *Removal of Pavement Marking 938.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0035 202-00825 Removal of Flashing Beacon 2.000 0.000
EACH 0.000 0.00
509.00000 0.000 0.00
0040 202-00828 Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
6,786.00000 0.000 0.00
0045 203-01597 *Potholing 40.000 2.000
HOUR 0.000 0.00
157.00000 2.000 314.00
0050 208-00005 Erosion Log 300.000 102.000
LF 0.000 0.00
4.48000 102.000 456.96
0055 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00

240.00000 1.000 240.00
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PCN: 19266-BID ESTIMATE RUN 01/24/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0005 14:39:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00103 Removal and Disposal of Sediment (Labor) 4.000 0.000
HOUR 0.000 0.00
34.00000 0.000 0.00
0065 210-00815 Reset Sign Panel 14.000 0.000
EACH 0.000 0.00
79.00000 0.000 0.00
0070 210-00870 Reset Coordination Unit 3.000 0.000
EACH 0.000 0.00
271.00000 0.000 0.00
0075 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 8.000 0.000
TON 0.000 0.00
295.00000 0.000 0.00
0080 503-00036 *Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
353.00000 57.000 20,121.00
0085 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
423.00000 21.000 8,883.00
0090 608-00006 *Concrete Sidewalk (6 Inch) 130.000 0.000
SY 0.000 0.00
52.00000 0.000 0.00
0095 608-00010 *Concrete Curb Ramp 90.000 0.000
SY 0.000 0.00
123.00000 0.000 0.00
0100 608-00015 *Detectable Warnings 16.000 0.000
SF 0.000 0.00
77.00000 0.000 0.00
0105 609-20010 *Curb Type 2 (Section B) 140.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0110 609-21010 *Curb and Gutter Type 2 (Section I-B) 120.000 0.000
LF 0.000 0.00

23.00000 0.000 0.00
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PCN: 19266-BID ESTIMATE RUN 01/24/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0005 14:39:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00041 Delineator (Flexible) (Type 1) 4.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0120 613-00100 1 Inch Electrical Conduit 84.000 10.000
LF 18.000 124.74
6.93000 28.000 194.04
0125 613-00200 2 Inch Electrical Conduit 319.000 45.000
LF 6.000 22.14
3.69000 51.000 188.19
0130 613-00206 *2 Inch Electrical Conduit (Bored) 772.000 772.000
LF 0.000 0.00
30.15000 772.000 23,275.80
0135 613-00300 3 Inch Electrical Conduit 388.000 47.000
LF 12.000 75.84
6.32000 59.000 372.88
0140 613-00306 *3 Inch Electrical Conduit (Bored) 772.000 772.000
LF 0.000 0.00
31.90000 772.000 24,626.80
0145 613-07023 Pull Box (24"x36"x24") 3.000 0.000
EACH 2.000 1,356.00
678.00000 2.000 1,356.00
0145 MATERIAL ALLOWANCE Pull Box (24"x36"x24") 3.000
EACH -2.000 -636.00
318.00000 1.000 318.00
0150 613-07040 Pull Box (30"x48"x24") 2.000 2.000
EACH 0.000 0.00
879.00000 2.000 1,758.00
0150 MATERIAL ALLOWANCE Pull Box (30"x48"x24") 0.000
EACH 0.000 0.00
482.00000 0.000 0.00
0155 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00

6,889.00000 0.000 0.00
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PCN: 19266-BID ESTIMATE RUN
PROJECT: FSA0341-076 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 MATERIAL ALLOWANCE Wiring 1.000
LS 0.000 0.00
2,914.20000 1.000 2,914.20
0160 613-70250 Luminaire High Pressure Sodium (250 Watt) 4.000 0.000
EACH 0.000 0.00
356.00000 0.000 0.00
0160 MATERIAL ALLOWANCE Lumin HPS (250 W) 4.000
EACH 0.000 0.00
141.17000 4.000 564.68
0165 614-00011 Sign Panel (Class I) 43.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0170 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 6.000 0.000
Slipbase)
EACH 0.000 0.00
473.00000 0.000 0.00
0175 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
433.00000 0.000 0.00
0175 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdown ) 8.000
EACH 0.000 0.00
265.00000 8.000 2,120.00
0180 614-70336 Traffic Signal Face (12-12-12) 12.000 0.000
EACH 0.000 0.00
519.00000 0.000 0.00
0180 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 12.000
EACH 0.000 0.00
338.00000 12.000 4,056.00
0185 614-70560 Traffic Signal Face (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
845.00000 0.000 0.00
0185 MATERIAL ALLOWANCE Trad Sig Fce (12-12-12-12-12 ) 4.000
EACH 0.000 0.00

547.00000 4.000 2,188.00
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PCN: 19266-BID ESTIMATE RUN 01/24/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0005 14:39:50
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0186 900-00014 Added Item (Lump Sum)/ MCR 0.000 0.000
LS 0.000 0.00
155.48000 0.000 0.00
0190 614-72862 Pedestrian Push Button (Special) 8.000 0.000
EACH 0.000 0.00
818.00000 0.000 0.00
0191 614-72862 Ped Push Button (Spec) MCR 0.000 0.000
EACH 0.000 0.00
1,139.07000 0.000 0.00
0191 MATERIAL ALLOWANCE Ped Push Button (Special) 8.000
EACH 0.000 0.00
910.62500 8.000 7,285.00
0195 614-72863 Pedestrian Push Button Post Assembly 4.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
0195 MATERIAL ALLOWANCE Ped Push Button Post Assembl y 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
0200 614-72886 Intersection Detection System (Camera) 4.000 0.000
EACH 0.000 0.00
6,651.00000 0.000 0.00
0200 MATERIAL ALLOWANCE Intersection Detect Sys 4.000
EACH 0.000 0.00
5,200.00000 4.000 20,800.00
0205 614-81000 Traffic Signal-Light Pole Steel 1.000 1.000
EACH 0.000 0.00
11,183.00000 1.000 11,183.00
0205 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
EACH 0.000 0.00
8,154.00000 0.000 0.00
0210 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm) 1.000 0.000
EACH 0.000 0.00
33,877.00000 0.000 0.00
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PCN: 19266-BID ESTIMATE RUN 01/24/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0005 14:39:50
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0211 614-81020 Sig-Light Pole Steel (2) MCR 0.000 0.000
EACH 0.000 0.00
34,595.00000 0.000 0.00
0211 MATERIAL ALLOWANCE Sig-Light Pole Steel (2) 1.000
EACH 0.000 0.00
27,436.00000 1.000 27,436.00
0215 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
13,862.00000 0.000 0.00
0215 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 1.000
(1-35 ' Mast arm)
EACH 0.000 0.00
10,018.00000 1.000 10,018.00
0220 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,685.00000 0.000 0.00
0221 614-81145 Sig-Light Pole Steel (1-45 Ft) MCR 0.000 0.000
EACH 0.000 0.00
15,942.00000 0.000 0.00
0221 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-45 f t mast 1.000
arm)
EACH 0.000 0.00
11,781.00000 1.000 11,781.00
0225 614-86246 Controller (Type 170E-HC11) 1.000 0.000
EACH 0.000 0.00
14,636.00000 0.000 0.00
0225 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11) 1.000
EACH 0.000 0.00
11,120.00000 1.000 11,120.00
0230 614-86247 Controller (Type 170E-HC11 W/W70SM Firmware) 1.000 0.000
EACH 0.000 0.00
2,990.00000 0.000 0.00
0230 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11 W/W70 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
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PCN: 19266-BID ESTIMATE RUN 01/24/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0005 14:39:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
6,277.00000 0.000 0.00
0235 MATERIAL ALLOWANCE Uniterrupted Power Supply 1.000
EACH 0.000 0.00
5,285.00000 1.000 5,285.00
0240 625-00000 *Construction Surveying 1.000 0.100
LS 0.000 0.00
1,200.00000 0.100 120.00
0245  626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
23,550.00000 0.600 14,130.00
0250 626-01000 *Public Information Services 1.000 0.800
LS 0.000 0.00
7,133.00000 0.800 5,706.40
0255 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 577.000 0.000
Line
) SF 0.000 0.00
13.00000 0.000 0.00
0260 630-00000 *Flagging 300.000 85.750
HOUR 43.750 1,268.75
29.00000 129.500 3,755.50
0265 630-00007 *Traffic Control Inspection 46.000 25.000
DAY 21.000 3,717.00
177.00000 46.000 8,142.00
0270 630-00012 *Traffic Control Management 40.000 9.000
DAY 7.000 4,011.00
573.00000 16.000 9,168.00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 6.500
EACH 0.000 0.00
6.00000 6.500 39.00
0280 630-80342 *Construction Traffic Sign (Panel Size B) 8.000 3.000
EACH 0.000 0.00
6.00000 3.000 18.00
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PCN: 19266-BID ESTIMATE RUN 01/24/2014
PROJECT: FSA0341-076 ESTIMATE NO: 0005 14:39:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 630-80351 *Vertical Panel (Plastic) 100.000 6.000
EACH 0.000 0.00
24.00000 6.000 144.00
0290 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
1,770.00000 2.000 3,540.00
0295 630-80360 *Drum Channelizing Device 50.000 15.000
EACH 0.000 0.00
36.00000 15.000 540.00
0300 630-80380 *Traffic Cone 150.000 49.000
EACH 0.000 0.00
1.18000 49.000 57.82
0305 700-70010 F/A Minor Contract Revisions 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70011 F/A Partnering 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A Fuel Cost Adjustment 2,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70082 F/A Furnish & Install Electrical Service 21,309.260 20,223.890
FA 1,085.370 1,085.37
1.00000 21,309.260 21,309.26
0325 700-70310 F/A Landscaping 10,000.000 648.850
FA 0.000 0.00
1.00000 648.850 648.85
0330 700-70380 F/A Erosion Control 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 455,429.05 $ 11,024.84 $ 270,497.98
PROJECT TOTAL CURRENT AMT $ 455,429.05 $ 11,024.84 $ 270,497.98



